

S I N G L E S T O C K F U N D



Implementation Team


Readiness

Implementation Readiness Review

8 Oct 02




Implementation Status



- **Implementation Plan Draft 30 June 02 - Staffed.**
- **Update To Implementation Plan 1 Nov 02 (Delayed From Oct Due to Changes to Effectively Support Deployment Plans).**
- **All Implementation Teams Fully Staffed.**
- **On Schedule With Sequences Of Events.**
- **Flexible to Support a Variety of Operational Scenarios.**
- **Follow-on Meeting - Wed Oct 9 - To Assess/Finalize MS3 Conversion/Capitalization Schedule.**



Implementation Readiness



Overall Readiness Rating:

Green

Issues Affecting Implementation Readiness Rating

- **No Current Show Stoppers.**
- **Unplanned Operational Requirements and Deployments May Dictate Further Schedule and Implementation Support Revisions. Anticipate Ability to Effectively Respond to Possible Changes.**